

MAZAGON DOCK SHIPBUILDERS LIMITED

मडगाव डॉक लिमिटेडस निरिस्टेड

OTS-TS Section, OTS Dept.

वाइसप्रेसिडेंट-नॉनमॅनेजिंग डायरेक्टर

ANNEXURE "D"

अनुसूचक 'द'

Month: February 2024

फाब्रुवारी २०२४

मार्च २०२४

**माह के दौरान समाप्त अनुबंध के लिए प्रतिमाह अनुपालन रिपोर्ट और वेबसाइट पर पोस्टिंग
MONTHLY COMPLIANCE REPORT FOR CONTRACTS CONCLUDED AND POSTED ON WEBSITE**

Tender No.	Item / Nature of Work	Mode of Tender Enquiry	Date of Publication of NIT	Type of Bidding (Single / Two Bid) S/T	Last Date of Receipt of Tender	Nos. of Tenders Received	Nos & Names of Parties Qualified after Techno-Commercial Evaluation	Nos & Names of Parties Not Qualified after Techno-commercial Evaluation	Whether Contract awarded to Lowest Tenders/ Evaluated L1.	Order No.	Order Date	Name of Contractor	Value of Contract in Rupees.	Scheduled Date of completion of Supplies	Actual Date of start of Work	Actual Date of Completion	Reason for Delay, if any	
निविदा सं	मद / कार्य का स्वरूप	निविदा जांच का प्रकार	एनआईटी प्रकाशन तिथि	बिडिंग का प्रकार (सिंगल / टु बीड)	निविदा प्राप्त करने की अंतिम तिथि	प्राप्त निविदाओं की सं	पात्र पक्षकारों संख्या एवं नाम टेक्नो कमर्शियल मूल्यांकन के बाद	टेक्नो कमर्शियल मूल्यांकन के बाद अपात्र पक्षकारों संख्या एवं नाम	क्या लोएस्ट टेंडर मूल्यांकन का ठेका दिया गया है	अनुबंध सं	अनुबंध तिथि	अनुबंध कर्ता का नाम	अनुबंध मूल्य रु में	अपूर्ति पूरा करने की निर्धारित तिथि	मूलकार्य आरंभ तिथि	वास्तविक कार्यसमाप्ति तिथि	विलंब का कारण यदि कोई हो	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Works Ordered under normal tendering process																		
निम्न निविदा के अंतर्गत कार्य आदि:																		
1900000161	Supply, Installation, Testing and Commissioning (SITC) of Access Control Systems (Gadgets/ Equipment) at Security Complex Building, MDL, Mumbai.	Web	28.07.2023	Two	01.09.2023	03 Firms i. Star Electric. ii. MANTRA SOFTECH INDIA PVT LTD. iii. BHARAT ELECTRONICS LTD	M/s. Bharat Electronics Ltd.	02 Firms i. Star Electric ii. MANTRA SOFTECH INDIA PVT LTD.	Yes	3340000511	09.02.2024	M/s BHARAT ELECTRONICS LIMITED	11,14,42,429.74	30.07.2024	Mobilisation in progress.	30.07.2024 (Scheduled as per PO)		NA